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Timeline SEGEEES  COUNTY ROAD AGENCY
PROCESS FOR FEDERAL
AID PROJECTS.

== 3 months
Appreved by Regicnal Planning Task Force

Consider Staff Resources, Capacity

In-house Resources Consultant Resources

Engineering/Design
Environmental/NEPA

T 6 months Utility Coordinaticn
Right-of-Way Acquisitions
Public Info./Hearings
MDOT Reviews

== 9 months . YR

MDQOT Advertisements
MDOT Bids/Awards

o+ 13 months Construction .
Inspection/Te g/Documentation

15 months
- 3 years Acceptance/Project Close Cut




Timeline COUNTY ROAD AGENCY

- Locally-Administered

Project PROCESS FOR LOCALLY-
ADMINISTERED PROJECTS.

Consider Staff Resources, Capacity

Consultant Resources

In-house Resources

+ Engineering/Design
+ Environmental

* Public Information
» Project Advetiserment

* Bids/Awards
* (onstruction T
+ Inspection/Testing w>

Acceptance

| 6 months
- 1 year




CHIPPEWA COUNTY ROAD COMMISSION
2018 LOCALLY-ADMINISTERED PROJECT.
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Questions?

Steve Puuri, PE
517.482.1189
spuuri@micountyroads.org

Ed Noyola

517.482.1189
enoyola@micountyroads.org

micountyroads.org
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